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Route 3 o NeLsan
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ATTN: Mr. Ralph Martini

Ref: Monsanto Project 3808
JSA Project B434
Manhole Finish & Acceptance

Gentlemen:

From the outset of the manhole forming, pouring and finishing procedure, we have

had nothing but problems in acquiring final acceptance in orcer to proceed with
further steps to complete each manhole, Monsanto, in their inspection and acceptance
of interior manhole surfaces, is requiring us to perform above and beyond the project

specifications which is both increasing our costs and delaying project completion
time,

In 1ight of the excessive cost and time being utilized to receive manhole concrete
and surface acceptance, we will, in the future, adhere to the following procedure
which is in accordance with the project specifications:

1. We will continue to form and pour the cast-in-place manholes in conformance

with the tolerances as set forth in ACI 347 as required by the contract speci-
fications.

2. We will sandblast the interior manhole surfaces to expose any surface voids
followed by a strong sand and cement mixture to fill the same,

3. Surface irregularites, protusions, small projections, and offsets will be
removed in accordance with the project specifications, Section 3.4; Finishes.

4. Upon completion of the above, we will request an inspection by Monsanto.
A-y punch list items resulting from the inspection will be reviewed for com-
pliance with project specs. “hose out of spec will be corrected, while those
within the scope of the project will be left as is.
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It is our intent %0 furnish Monsanto a completed manhole within the scope of the
project documents. Any requested modifications to the manhole surfaces beyond
this scope will be completed as directed by Monsanto and at their expense.

Sincerely yours,

J. S. ALBERICI CONST. CO., INC.

Christopher J. Lotz
Project Engineer
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